When Poor Integrity
Leads to Blowout
Case Study

DIAGNOSING THE PROBLEM

BACKGROUND:
In April 2018, a production well
in a mature field in the Middle
East blew out gas from a known
formation to a tortuous flow
path of unknown sections of the
compromised casing and packer
via compromised tubing. Surface
broaches from the production
tubing and casing were observed
as far as 300 m from the blowout
well. Wild Well Control understood
there was an uncontrolled flow of
formation fluids due to the irregular
and ever-changing surface tubing
and production casing pressures.
Furthermore, cathodic protection
wells in the area were showing
signs of gas and fluid production
that were not in production
intervals.
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Since the wellhead location was showing no signs of broaching or instability,
wireline logs could be run and evaluated. A production spinner survey,
temperature and tubing integrity log were performed. The production spinner
survey demonstrated changing velocities as the log progressed to the
bottom of the well. Usually, this is an indication of holes in the production
tubing. The temperature log highlighted a significant cooling interval at
~2000 ft, indicating a large volume of gas expansion to the annulus and
most likely outside of the production casing.
The tubing integrity log was performed, but results would take several
days before they were available for evaluation. At the client’s direction, an
inflatable plug on CT was installed as deep as possible and set in an effort
to block the flow, but this was unsuccessful. It is often difficult to place
large bore components/plugs into flowing wells or to a depth where they are
successful at stopping a flow.
As pressure built up in the
thief reservoir, nearby cathodic
protection wells began to
flow oil, gas and water from
a shallow, water-bearing
formation. As they did, they
were filled with cement. This
process was initially successful
at stopping the flow oil, gas and
water from a shallow, waterbearing formation. As they did,
the wells were filled with heavy
cement. This process was
initially successful at stopping
the flow, but as pressures
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in the shallow reservoir were unable to relieve themselves,
pressure continued to increase, and additional water and cathodic
protection wells (up to 800 m away from the blowout well)
continued to flow to relieve the pressure that was building.

REMEDIATION EFFORTS
Initial remediation efforts included pumping mud and brine from
the surface to attempt a well kill, which was unsuccessful. It
was determined that a hydraulic workover unit would have to be
installed to pull the tubing as the well continued to flow and a new,
uncompromised string of tubing could be installed and a dynamic
kill performed.
Since the tubing was compromised, it was determined that
BOPs would have to be installed that would allow the cutting and
removal of the tubing from the well one or two joints at a time
while maintaining pressure integrity on the well. A snubbing unit
was mobilized from The Netherlands and additional BOPs were
mobilized from the U.S. After the production tree was removed and
the hanger was latched, a radial torch cutter on wireline was used
to cut the production tubing above the inflatable plug (above the
production packer). The hanger was pulled into the BOP stack, the
tubing was cut with BOP shear rams and the hanger laid down. The
tubing fish required milling within the BOP stack to allow latching
the lower fish with an overshot. This development drastically
increased the time line to cut and pull the tubing string from well.

CONTINGENCY PLANNING
Contingency planning included utilizing a relief well to intersect and
perform a dynamic kill operation. The initial planning considered
using an existing nearby wellbore for reentry and sidetracking
operations. Satellite imaging showed that the area near the
wellbore was increasing in height, making drilling a new well
risky. Partners and teams were mobilized to engineer and plan
sidetracking operations on an existing well to make an intercept
and dynamic kill.
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RESOLUTION
Additional broaches occurred and caught fire, increasing the
incident visibility, requiring a rapid resolution. By the time the
hanger was removed and laid down, the tubing integrity log was
available for field personnel to review. The integrity log showed the
location and size of the holes through the tubing string.
Wild Well Control suggested to the client that a dynamic kill was a
feasible option through the open-ended tubing even though there
were holes throughout the tubing string. A surface broach ignited
that evening, and due to wind conditions, the location was shut
down and required evacuation. After the location was secured, a
dynamic kill through the damaged tubing string became the primary
option to regain control of the well. Wild Well Control calculated
fluid densities, pump rates and volumes required for a successful
dynamic kill attempt. After the fluid was mobilized, a high-pressure
pack-off was installed to the tubing fish in the BOP stack, and a
dynamic kill through the tubing was simulated and successfully
completed with 500 bbl of 9+ ppg NaCl brine followed by ~500 bbl
of 17+ ppg OBM at a maximum rate 10 bpm. The well was topped
up with 5 bbl of 9+NaCl brine before the pressure was observed
indicating the well was full. The pressure was monitored for 30
minutes without any changes, confirming the well was dead.
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SUBSEQUENT PLUG AND ABANDONMENT
After the well was confirmed dead, the tubing was pulled from the well and laid down conventionally, without the need to shear and lay
down each joint. After laying down the final joints of tubing, the visual assessment indicated that the radial torch cut failed to cut the
tubing, and the production packer was still attached to the tubing. This eliminated a separate trip to recover the packer. With the tubing and
packer removed, a cement retainer was installed above the production perforations and in the well was secured with a cement plug.

CONCLUSION
Operators in mature fields experiencing well integrity problems in aging assets monitor tubing and casing pressures on a regular basis
to determine when casing barrier envelope may have integrity issues. Having a clear insight into their well’s integrity or lack thereof
makes planning significantly easier. Wells that are not left unattended, or not monitored regularly, require significant diagnostic efforts to
remediate. Wells flowing underground pose additional risk of broaching prior to ultimate resolution. This factor should always be planned
for in the instance that a surface broach migrates to the well pad or around the wellhead itself.
Producing wells with compromised barriers and poor wellbore integrity present some of the most complex well control challenges. Loss of
wellbore integrity above the depth where natural sediment strength is capable of containing reservoir induced pressure creates a situation
where the kill operations must be implemented from the bottom of the well. However, uncontrolled downhole flows and mechanical tubular
damage often makes re-entry difficult or impossible. Furthermore, broaching adds significant risk to personnel and assets during control
operations. These situations, even on normally pressured producing wells, require extensive diagnostics and extraordinary means to safely
resolve. Many of these difficult and costly events can be avoided via frequent monitoring to identify the first indications of wellbore integrity
issues and acting immediately to isolate the problem well before an uncontrolled flow develops.

CONTACT WILD WELL +1.281.784.4700 // wildwell.com
2202 Oil Center Court
Houston, TX 77073

CS0 0 1

